



## **Presentation Summary – Dealing with CV-19 for Construction**

**CCG Events: Wednesday 29<sup>th</sup> April 2020 & Tuesday 5<sup>th</sup> May 2020**

**By Colin MacKay – Project Deliver Manager NZTA**

The Agency required all contractors to develop Start Up Plans for approval by the Agency in preparation for entering level 3. They could only re-start after this approval had been given. Thereafter there has been a strong focus on auditing the contractors Plans to ensure that they are complying. Initially start ups were slow as returning staff were re-inducted in small groups. We had no issue getting staff back but those that depended on staff from overseas did. The restrictions on inter regional travel did however present some challenges. Our contractors have now been up and running for a number of weeks and they report on average operating at 85% of pre-covid efficiency. The current focus is now on receiving and assessing covid related variations-including delay and disruption effects.