

Constructing Excellence

Lean Construction Leadership Programme

Advanced Last Planner™ Workshop



Where: Rose Park Hotel, 92-102 Gladstone Rd, Parnell, Akld 1010

When: 1st December 2016

Agenda:

Time	Topic	Facilitator
8.00	Welcome, introductions and your workshop goals	Amanda Warren, Constructing Excellence NZ
8.30	Plus + Delta ▲ : Last Planner - What's working for you, what isn't!	
9.00	Health Checking 101 : Culture & Process Step by Step journey through best practice Last Planner implementation using CENZ <i>LP Health Check Compendium</i> and lessons from <i>Chicago LCI 2016</i> . <i>You will be asked to work on your own live projects, applying the best practices.</i> <ol style="list-style-type: none"> 1. Creating the Culture 2. Chairing the Production Meeting 3. Performance Tracking (Last Week) 4. Production Setting (This Week) 5. Lookahead Planning (5 Week Lookahead) 	“
10.15	Morning Tea	
10.30	Villego® Last Planner Simulation – Round 1 Illustrating current PUSH planning and capturing comparative data <i>Plan for Round 2 – Applying last Planner Health Check 101 from earlier session</i>	
12.30	Lunch	
13.30	Villego® Last Planner Simulation – Round 2 Implementing PULL planning and using REAL TIME data for continuous collaboration. <i>Review Round 2 – Discuss applying PULL planning into current LP process.</i>	“
15.15	Afternoon Tea	
15.30	Take it Deeper – Strategic Analysis & Kaizen <ul style="list-style-type: none"> • Weekly Production Sheets • Performance tracker • Consistent Constraint Clearing • *NEW MEASURE* – ‘Tasks Made Ready’ 	
16.15	Next Steps, Takeaways and Wrap Up	
16.30	Close	

